
 

 

Project Description: The City’s Main Fire Station is over 40 years old and has outlived its useful life as well 

as exceeded the capacity and changes to the operations of the Fire Rescue Department.   The new facility 

will include the City’s Emergency Operations Center, four drive-through bays, Fire Administrative Offices, 

Fire Inspection offices, training space, and living quarters.   

___ENGINEER/ARCHITECT_____   ___CONTRACTOR______ 

Currie Sowards Aguila Architects       West Construction, Inc. 

 

 

      TENTATIVE WORK SCHEDULE 

 

100% Design   April 2014 

Contractor Award            January 2016 

Groundbreaking               March 18, 2016  

Construction                     14-16 months  

Substantial Completion   July 2017 

 

CITY OF HALLANDALE BEACH – OFFICE OF CAPITIAL IMPROVEMENT  

CONTACT INFORMATION: 

Director 

Sarita Shamah 

(954) 457-2995 

sshamah@CoHB.org 

 

Main Fire Station 
Project Location: SW corner of Foster Road and NW 1st Ave.  

 
 
 
 
 
 
 

 
PROJECT PROGRESS: DECEMBER 2016 

 West side slab has been poured, Elevator pit and walls are complete, block work on the 
shaft starting this week. Formed and poured columns for the Apparatus Bay. 

 East side block work is done up to the bottom of beams, on the load bearing walls. 

 Architectural concrete mock up has been approved, forms for the isolated columns are 
being installed currently, and columns will be poured this week. 

 Slab prep is being done in the east half, and remaining underground plumbing will start 
this week. Formed and poured tie beam for second floor. 
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